STATE OF HAWAII

FORM DPW-CIA 2/05
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATE
FOR THE MONTH OF  September 2013
Date: October 24, 2013

CONTRACTOR: Trace Industries, Inc.
ADDRESS: 2688 Kilihau Street, UnitH Contract No. 651666 [ /{
City, State ZIP: Honolulu, Oahu, Hawali 96819 DAGS Job No. 22-13-7475
PROJECT TITLE: Kekuanaoa Building - Renovatlon and Expansion of the PUC's Oahu Office
CONTRACT FOR INSP N BRANCH

[ ) SUBMITTAIL REGISTER | ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount 5 83,705.00 |oue LY; [ ) PROJECT SCHEDULE

{ 1 DAILY REPORTS 1”1 PAYROLL AFFIDAV

imgN'rHLY ESTIMATE CHECKLIST [ CONTRACT NUMBER

[/{ PROJECT NAME AND LOCATION [/ ALL SFGNATURES
CHANGE ORDERS
Total $ 359.00
Adjusted Contract Amount 5 84,064.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 10000% 83,705.00 100.00% $ 359.00 $ 84,064.00
Retained REDUCEDT 1] 3 - $ - 3 =
Amount Subject to Payment $ 83,705.00 $ 359.00 $ 84,064.00
Payments to Date $ 73,486.00 $ - $ 73,486.00
Payments Now Due 5 10,219.00 $ 35900 |$§ 10,578.00
Payment No. FINAL [\/f 292 ik

oelbb['u\'b PROJELT W&d-
ogjobfta> Cacteiet
L AL TG TR 2. | cortity that the above billis comect, just, thal payment has not been received, and all
V) ;M, Fean mace 15 64 racus o0 o4 60% of o wocdorsa rosken Mt
7 NOV 29 2083
3. Recommended ¥ Projed inspecior or Engineer Date:
d' TRACE INDUSTRIES, INC.
r) NOV 29 2013 amecrconracer

4. R Area EngineerfArchitect Date:

&fyﬁ_ YM DEC -2 3

"/

5. Approved. Branch Chinl & Distict Engmeor

Bme

?‘,}L.?“"/Z%" T BEC 0 9700

Stato Public Works Admmsyator

Clatey

"By mgnanmn T&//U Date



DPW-CIA 7106
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: September

CONTRACTOR: Trace Industries, Inc. Contract No.: 61666
PROJECT TITLE: Kekuanaoa Building - Renovation and Expansion of the DAGS Job No.: 22-13-7475
PUC's Dahu Office
o]

o CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. TO %| RETN AMOUNT
O |PRIME CONTRACTOR |[TRADE NO. AM_QQNT %' CMPLI % RETAINED

Trace Industries, Inc. General Contractor BC-26010 $83,705| $83.705| 100.00% 0% $0|A
ONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. TO! RETN AMOUNT.
SUBCONTRACTOR TRADE @ AMOLUNT] DATE| CMPL %) RETAINED
Dynamic Interiors Drywall/Acoustical Ceiling C-19041 $5,290 $9,200 100 00% 0% 30
Tilecraft Ceramic Tile C-17712 $1,705 $1,705 100 00%, 0% 50
Alii Flooring Flooring C-5215 $8.015 $8.015 100 .00% 0% $0
Akira Yamamolo Painting ©-04570 $44,435 $44.435 100.00% 0% $0
|Bendco Abatement BC-22320 $4,120 34,120 100.00% 0% 30
|PAC Electric Electrical C-16829 $5.500 $5.500 100.00% 0% 50
#DIVIO! 10% 50
#DIV/0 10% $0
KDIVIO! 10% $0
#DIVIOI 10% $0
#DIVIO! 10% $0
#DIVIDY 10% s0|
#DIviol {  10% so|
#DIVIo! 10% $0
#OIVIO! 10% 50
#DIV/OI 10% 50
#DIVIO! 10% $0
#OIvV 10! 10% %0
#DIVIO 10% 30

Total Retained from Subs $0|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) i $0|
| certify that the above retentions are correct for this request.
Checked/Veritied by:
— Trace Industries. Inc. :

// Zy-/% '"“‘;;/""’ied Inspecior or Engineer

By Signature @ Date

NOTE:
Columnar totals shalt be equal in dollar value to that on
the Monthly Estimate Sheet




DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: 41547

CONTRACTOR; Trace Industries, Inc. Contract No.: 61666
PROJECT TITLE: Kekuanaoa Building - Renovation and Expansion of th DAGS Job No.: 22-13-7475
fu] CHANGE|
5:" ORDER
=} LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT
0 |[PRIME CONTRACTOR [TRAD ND. AMOUNT| TO DATE MPL % RETAINED
Trace Industries, Inc. General Contractor ABC-23456 $359 $358] 100 00% 0% $0JA
CHANGE
ORDER SUB|
'LI NSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL %] RETAINED
f— e e— e ————————————————— e ————l
#HOIVIC! 10% S0
#0IV/0! 10% 50/
#Dviol | 10% $0
OVl ] 10% 50
ROIVi01 10% 50
¥DIVIO| 10% S0
#DIV/O! 10% 50
#DIVID! 10% 50
HOIVIO! 10% $0
#DIVIO! 10% $0/
#0ivioL | 10% $0
#piviol | 10% $0
2oIviot | 10% 50
#OIvior | 10% 50/
#DIV/0| 10% $0
#DIVIO! 10% 50
#DIV/O! 10% $0
#OIVIO! 10% $0
Tota! Retained from Subs 50]B

| [cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) [ $0/

| certify that the above retentions are comrect for this request.

Checked/Vearified by °

Trace Industries, Inc.
Name of Conlractor )O 'A

// }?, /2 tnﬂiap«: Inspector or Engineer
By Signature m Date

NOTE
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 2 F] M QL PROJECT TITLE: KEKUANAOA BUILDING - RENOVATION AND EXPANSION OF THE
PUC'S OAHU OFFICE

BILLING MONTH: September-13 DAGS JOB NO.: 2 2-13-7475 CONTRACT NO.: 61666
CONTRACTOR: TRACE INDUSTRIES, INC.

VENDOR CODE: 32637000

Original Contract Payment Suffix: 1

Suffix Eund Symbel Amouynt Earned Retainage Amount Due
01 $13-364M $0.00 ($10,561.00) $10,561.00
Totals: ($10,561,00) $10,561.00
Change Order Payment Suffix: 2
Suffix Eund Symbol Amount Farned Retainage Amount Due
02 513-364M $0.00 {$17.00) $17.00
Totals: ($17.00) $17.00
Grand Total: ($10,578.00) $10,578.00

/ Nee 5/
Verified B DATE

(This Section for Administrative Services Office Use Only)

I_D E @ E ” v E Vendor Code 32637000

!

DEC - 3 2013 Cost Code 3A1
Voucher No. {2060 N4

D Y D SLUGIC WORKS P;,—
& FFICE Verified By DEC 12 2013




